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Target (by end of project)

Achieved Q1

Cumulative

104 additional health workers and
600 additional Community Health
Workers trained in the prevention
and management of SAM

0 additional health workers
and 600 additional CHWSs
(128 female and 472 male)
trained in the prevention
and management of SAM

0 additional health workers
and 600 additional CHWSs
(128 female and 472 male)
trained in the prevention
and management of SAM

49 sites established/ rehabilitated
for outpatient care

39 sites established/
rehabilitated for outpatient
care

39 sites established/
rehabilitated for outpatient
care

Sector: NUTRITION

Sub-sector: Management of Severe Acute Malnutrition (SAM)
Indicator Baseline

Number of health care 60 health workers; 400

providers and volunteers trained | Community Health Workers

in the prevention and (CHW) trained in the

management of SAM, by sex prevention and management

and by age! of SAM

Number of sites 30 sites (health posts)

established/rehabilitated for established/ rehabilitated for

outpatient care outpatient care

Number of beneficiaries treated | 14,147 treated for SAM,

for SAM, by sex and by age 6,932 female (49%) and

7,185 additional treated for SAM,
3521 female (49%) and 3664
male (51%), age 0-59 months

3,160 additional treated for
SAM, 1,347 female (38%)

3,160 additional treated for
SAM, 1,347 female (38%)

 Age ranges as follows: 0-11 months, 1-4 years, 5-14 years, 15-49 years, 50-60 years, and 60+ years.



mailto:Amber.Kubera@rescue.org

7,215 male (51%), age 0-59
months

and 1,813 male (49%), age
0-59 months

and 1,813 male (49%), age
0-59 months

Rates of admission, default,
death, cure, relapse, non-
response/transfer and length of
stay

31.8% or more children
found to be severely
malnourished admitted to
OTPs; default rate of 7%;
death rate of 0.21%; cure
rate of 91%; relapse rate not
available; nonresponse-
transfer not available; length
of stay of 5 weeks; coverage
rate of 31.8%

children with SAM

50% or more children found to be
severely malnourished admitted
to OTPs; default rate of 15% or
less; death rate of less than 10%
(SC) 5% (OTP); cure rate of 75%
or above; relapse rate of 5%;
nonresponse-transfer rate of 0%;
length of stay less than 6 weeks;
coverage rate of 50% (in rural
areas as outlined in Sphere)

Percentage of children
found to be severely
malnourished admitted to
OTPs TBD; default rate of
4.33%; death rate 0f0.64%
(SC) 0.16% (OTP); cure
rate of 83%; relapse rate of
1%; non response-transfer
rate of 0.9%; length of stay
4.57 weeks; coverage rate
will be available by the end
of project

Percentage of children
found to be severely
malnourished admitted to
OTPs TBD; default rate of
4.33%; death rate 0f0.64%
(SC) 0.16% (OTP); cure
rate of 83%); relapse rate of
1%; non response-transfer
rate of 0.9%; length of stay
4.57 weeks; coverage rate
will be available by the end
of project

Sub-sector: Infant and Young Child Feeding and Behavior Change

Indicator

Baseline

Target(by end of project)

Achieved Q1

Cumulative

Number and percentage of
infants 0-<6 months of age who
are exclusively breastfed

Data not available

40% of infants 0-<6 months of
age are exclusively breastfed

To be completed in Quarter
2

To be completed in Quarter
2

Number and percentage of
children 6-<24 months of age
who receive foods daily from 4
or more food groups (to achieve
minimum dietary diversity)

Data not available

30% of children 6-<24 months of
age who receive foods daily from
4 or more food groups (to achieve
minimum dietary diversity)

To be completed in Quarter
2

To be completed in Quarter
2

Number of people receiving
behavior change interventions,
by sex and age (0-11 months, 1-
4 years, 5-14 years, 15-49
years, 50-60 years, and 60+
years)

0 people receiving behavior
change interventions

16,887 people receiving behavior
change interventions, by sex and
age (0-11 months, 1-4 years, 5-14
years, 15-49 years, 50-60 years,
and 60+ years)

To be completed in Quarter
2

To be completed in Quarter
2

Notes on Nutrition sector activities:
e Targets are expected to be achieved for all indicators by end of project. Beneficiaries treated for SAM totaled 3,160, including 1,347 females (38%) and
1,813 males (49%), age 0-59 months. Data was recorded from June, July and August 2014; September data will be available in the next report. As the health
district is the direct implementer of nutrition activities in the field, some delays have been noted in relaying nutrition data to the IRC, and are expected to
continue throughout the project. This will mean that data for the last month of each reporting period will need to be presented in the following report. In
addition, 104 additional health workers will be trained in October. The results of a SAM screening conducted in September will determine the percentage of
children found to be severely malnourished admitted to OTPs, available in Quarter 2. A Semi-Quantitative Evaluation of Access and Coverage (SLEAC)
survey will be conducted in December with complementary funding by ECHO to provide the coverage rate.
e A needs assessment was conducted to determine which supplies (including folders, pens and registration kits) and equipment (including shelves, tables, chairs,
benches, mats, basins, containers, cups, carafes, barrel taps and scales) will be procured and sent to ten targeted health posts. The IRC has placed the order for
these supplies and equipment, they will be available in November 2014.
e Behavior change tools, consisting of counseling cards on infant and young child feeding have been provided for three health facilities.




e The protocol of the KAP survey was developed and the process of recruiting a consultant is on-going. This survey will be conducted in October 2014.
e Radio broadcast and CHW activities awareness campaigns for the population will begin next quarter.

Sector: WATER, SANITATION, AND HYGIENE (WASH)

Sub-sector: Hygiene Promotion

Indicator

Baseline

Target(by end of project)

Achieved Q1

Cumulative

Number of people receiving
direct hygiene promotion
(excluding mass media
campaigns and without
double-counting)

0 people receiving direct
hygiene promotion

16,887 people receiving direct
hygiene promotion (excluding
mass media campaigns and
without double-counting)

0 people received direct
hygiene promotion (to be
completed in Quarter 2)

0 people received direct
hygiene promotion (to be
completed in Quarter 2)

Number water and hygiene
committees active within
three to six months after
reactivation/creation

0 water and hygiene
committees active

49 water and hygiene committees
active within three to six months
after reactivation/creation

N/A (to be completed in
second half of project)

N/A(to be completed in
second half of project)

Number and proportion of
health facilities with soap and
water at the hand washing
stations

7 (18%) of health facilities
have soap and water at hand
washing stations

35 (90%) of health facilities have
soap and water at the hand
washing stations

39 (100%) of health
facilities have soap and
water at the hand washing
stations

39 (100%) of health
facilities have soap and
water at the hand washing
stations

Sub-sector: Sanitation Infrastructure

Indicator

Baseline

Target(by end of project)

Achieved Q1

Cumulative

Number of people directly
benefitting from this
sanitation infrastructure
program

0 people directly benefitting
from this sanitation
infrastructure program

24,170 people directly benefitting
from this sanitation infrastructure
program

Opeople directly benefitting
from this sanitation
infrastructure program (to
be completed in second
half of project)

Opeople directly benefitting
from this sanitation
infrastructure program (to
be completed in second
half of project)

Number of hand washing
facilities present within the
target population

38 hand washing facilities are
present within the target
population

39 hand washing facilities are
present within the target
population

39 hand washing facilities
are present within the
target population

39 hand washing facilities
are present within the
target population

Number and proportion of
health facility latrines
completed and clean

No data available

39 (100%) of health facility
latrines are completed and clean

7 (18%) of health facility
latrines are completed and
clean

7 (18%) of health facility
latrines are completed and
clean

Notes on WASH sector activities:
e Targets are expected to be achieved for all indicators by end of project. 39 health centers of Filingué received hygiene kits including boxes of soap and hand

washing Kits.

e A WAGSH sensitization tool was developed (image-based counseling cards), which will be used by WASH committee members in the next quarter for direct
hygiene promotion. WASH committee members will also be identified and committees activated early in the next quarter.

e Three packages of soap were delivered to each health facility and hand washing stations were set up. Supply will continue monthly.

e 8 health facilities were selected and the tender for construction/rehabilitation of latrines was developed, which will be submitted to the technical service of
health for approval. Construction will begin next quarter. Twenty-four were in need of regular cleaning; a checklist of WASH activities necessary for clean
health facility latrines will be completed; and regular cleaning has been set up for all latrines. Community Health Workers will be trained in their care as

construction is completed.

Sector: ECONOMIC RECOVERY AND MARKET SYSTEMS




Sub-sector: Livelihoods Restoration

Indicator

Baseline

Target(by end of project)

Achieved Q1

Cumulative

Number of people assisted
through livelihood restoration
activities, disaggregated by
sex

0 people assisted through
livelihood restoration
activities

500 women assisted through
livelihood restoration activities

0 women assisted through
livelihood restoration
activities (to be completed
by end of project)

0 women assisted through
livelihood restoration
activities (to be completed
by end of project)

Percent of beneficiaries
reporting their livelihoods
restored within three to six
months after receiving
support

0 beneficiaries reporting their
livelihoods restored within
three to six months after to
receiving support

85% of beneficiaries reporting
their livelihoods restored within
three to six months after receiving
support

0% of beneficiaries
reporting their livelihoods
restored within three to six
months after receiving
support (to be completed
by end of project)

0% of beneficiaries
reporting their livelihoods
restored within three to six
months after receiving
support (to be completed
by end of project)

Total USD amount channeled
into the program area through
sub-sector activities

0 USD channeled into the
program area through sub-
sector activities

$111,000 USD amount channeled
into the program area through
sub-sector activities

$0 USD amount channeled
into the program area
through sub-sector
activities

(to be completed in Quarter
2)

$0 USD amount channeled
into the program area
through sub-sector
activities (to be completed
in Quarter 2)

Sub-sector: Microfinance

Indicator

Baseline

Target(by end of project)

Achieved Q1

Cumulative

Number of people,
disaggregated by sex, or
MSEs newly receiving
financial services or
continuing to receive
financial services due to
USAID/OFDA support

0 people or MSEs newly
receiving financial services or
continuing to receive financial
services due to USAID/OFDA
support

500 women newly receiving
financial services or continuing to
receive financial services due to
USAID/OFDA support

0 women newly receiving
financial services or
continuing to receive
financial services due to
USAID/OFDA support (to
be completed in Quarter 2)

0 women newly receiving
financial services or
continuing to receive
financial services due to
USAID/OFDA support (to
be completed in Quarter 2)

Percentage of financial
service accounts/groups
supported by USAID/OFDA
that are functioning properly

0% financial service
accounts/groups supported by
USAID/OFDA that are
functioning properly

90% of financial service
accounts/groups supported by
USAID/OFDA that are
functioning properly

0% of financial service
accounts/groups supported
by USAID/OFDA that are
functioning properly (to be
completed in Quarter 2)

0% of financial service
accounts/groups supported
by USAID/OFDA that are
functioning properly (to be
completed in Quarter 2)

Total USD amount channeled
into the program area through
sub-sector activities

0 USD channeled into the
program area through sub-
sector activities

$0 USD amount channeled into
the program area through sub-
sector activities

$0 USD amount channeled
into the program area
through sub-sector
activities

$0 USD amount channeled
into the program area
through sub-sector
activities

Notes on Economic Recovery and Market Systems sector activities:

e Targets are expected to be achieved for all indicators by end of project. A rapid assessment of feasibility of cash transfers, vouchers and VSLA activities was
conducted in Balleyara, Filingué and Abala departments, with the aim to ensure the efficient and effective implementation of project activities. Data was
collected with key informants including local authorities, technical services of the government, INGOs and populations of villages.

e Key information was found in each village including: malnutrition levels; degree of vulnerability related to agricultural production and climate change; risks
related to cash transfer, voucher and VSLA activities; functionality of local markets; water availability and fertile farmland; availability of seed suppliers and
agricultural machinery; and current interventions implemented by the government and other humanitarian and development actors. This information was used




to select 16 villages for implementation of project activities, including, 8 villages for livelihoods restoration activities, 5 for improving agricultural production,
and 16 for microfinance activities (some villages have multiple interventions).

The beneficiary identification process was conducted using the household economy analysis (HEA) approach, which divided the population into four categories
of socio-economic groups of households: very poor, poor, average and wealthy. This was established by community members as the basis of local perspectives
of wealth and quantification of livelihoods. The cash transfer activity targets the very poor, including the most vulnerable women with children under two
years old. Using the HEA approach, 60 beneficiaries were selected for cash transfers assistance in one village out of the 8 targeted villages. A strike of local
technical workers from the Department of Agriculture delayed the process of beneficiary identification, however the rest of the 500 women will be identified
for cash transfer activities in early October 2014.

To facilitate the cash transfers activities, micro-finance institution (MFI) was selected. The first transfer payments will take place in early November 2014.
Awareness sessions of VSLA took place in two of the 15 targeted villages with community leaders and members. 110 women have expressed their desire to
establish four VSLA groups, as the beneficiary identification process is done on the voluntary basis of auto-selection.

Sector: AGRICULTURE AND FOOD SECURITY

Sub-sector: Improving Agricultural Production/Food Securi

Indicator

Baseline

Target(by end of project)

Achieved Q1

Cumulative

Projected increase in number
of months of food self-
sufficiency due to distributed
seed systems/agricultural
input for beneficiary
households

0 increased months of food
self-sufficiency prior to
distributed seed
systems/agricultural input for
beneficiary households

2 increased months of food self-
sufficiency due to distributed seed
systems/agricultural input for
beneficiary households

0 increased months of food
self-sufficiency due to
distributed seed
systems/agricultural input
for beneficiary households
(to be completed by end of
project)

0 increased months of food
self-sufficiency due to
distributed seed
systems/agricultural input
for beneficiary households
(to be completed by end of
project)

Number of people benefiting
from seed
systems/agricultural input
activities, disaggregated by
sex

0 people benefiting from seed
systems/agricultural input
activities

500 women benefit from seed
systems/agricultural input
activities

0 women benefit from seed
systems/agricultural input
activities (to be completed
by Quarter 2)

Owomen benefit from seed
systems/agricultural input
activities (to be completed
by Quarter 2)

Number and percentage of
beneficiaries demonstrating
knowledge of appropriate
crop protection procedures

Data not available

400 (80%) of beneficiaries
demonstrate knowledge of
appropriate crop protection
procedures

0 (0%) of beneficiaries
demonstrate knowledge of
appropriate crop protection
procedures(to be
completed by end of
project)

0 (0%) of beneficiaries
demonstrate knowledge of
appropriate crop protection
procedures(to be completed
by end of project)

Notes on Agriculture and Food Security sector activities:

Targets are expected to be achieved for all indicators by end of project. As described in the above Economic Recovery and Market Systems section, the HEA
approach was used to select beneficiaries in one of the five targeted villages for agricultural activities. During this period, 49 beneficiaries were selected to
receive vouchers, and the rest of the 500 beneficiaries will be identified in early October 2014.

A rapid assessment was conducted on the existence and availability of seed suppliers and their capacity to utilize vouchers and respect the current price of
seeds and agricultural materials. The selection of a local supplier will be completed early in the next quarter, with distribution and agricultural trainings to
follow.




